LBNL FACILITIES DIVISION

DCG GROUP

DOE TECHNICAL PROGRESS REPORT
AS OF MONTH-END 2/29/2012

FUNDS TYPE PROJECT TITLE DEPT

PROJECT STAGE

B62 ARRA - Phase 2 DCG  Const
B62 12kV Equipment Replacement DCG  A&E
B50A/B Chilled Water Crossover DCG Const
B84 2nd/3rd Floor Lab Upgrades DCG  Planning
B74 Trailers - Construction DCG A&E

B67 Boiler Replacement DCG A&E
B90/4th Floor Cubicles/Refresh DCG New
Site Access and Security DCG  Planning
B67 Fumehoods DCG A&E

B15 Optical Metrology Lab DCG A&E
Site - Gate Access Control DCG A&E

B55 - PET Scanner DCG  Const
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PROJECT COMMENTS

@ Demo/Constr prep in progress; revised WAS pending

@ 24/7 temp power req'd 6 wks; co-ord w B66/67, other projects
@ Constr in progress; co-ord shut-downs w Data Centers

@ A&E/Initial demo (FY12/FY13 TEC ~$6.1M)

2Contracts in place; co-ord const with other projects

@ O Proposals recv'd 2/14, exceed budget; review in progress
@ @ Includes painting, carpeting, cubicle furniture

@ @ Sscope, schedule & budget being developed

) @ Final design review completed

@ @ A&E in progress; const start late FY12-early FY13

@ 2A&E in progress; concept of operations near completion
@ O scanner is operational; scope adds under review

@ © @ © @ RN
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